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^'J ATTENDANCE AND DISTRIBUTION
MAR 16 2007 February 8, 2007

EDMC
NAME E-MAIL ADDRESS MSIN COMP SIGNATURE

Cook, Sylvia Original +1 copy H6-08 ADREC N/A

Bazzell, Kevin D Kevin_D_Bazzell@rl.gov A3-04 DOE

Charboneau, Briant L Briant_L_Charboneau@rl.gov A6-33 DOE

Clark, Clifford E Clifford_ECliff_Clark@rl.gov A5-15,-

Guercia, Rudolph F Rudolph_F_Rudy_Guercia@rl.gov A3-04 DOE

Hanson, James P James_P_ Hanson@rl.gov A5-13 DOE

Hildebrand, R Doug R_D_Doug_Hildebrand@rl.gov A6-38 DOE

Johnson, Vernon G Vernon_G_Johnson@rl.gov N/A DOE

Morse, John G John_G_Morse@rl.gov A6-11 DOE

Sands, John P John_P_Sands@rl.gov A3-04 DOE

Smith Chris ' Douglas_C_Chris_Smith@rl.gov A3-04 DOE

Thompson, Mike K_M_Mike_Thompson@rl.gov A6-38 DOE

Tortoso, Arlene C Arlene_C_Tortoso@ri.gov A6-38 DOE

Westover, Kent R Kent_R_Westover@rl.gov A3-04 DOE

Zeisloft, Jamie Jamie_Zeisloft@rl.gov A3-04 DOE

Ayres, Jeffrey M JAYR461 @ ECY.WA.GOV HO-57 ECO

Bond, Fredrick W FBON461 @ECY.WA.GOV HO-57 ECO

Goswami, Dib DGOS461 @ECY.WA.GOV HO-57 ECO

Huckaby, Alisa D AHUC461 @ECY.WA.GOV HO-57 ECO

Jones, Mandy MJON461 @ECY.WA.GOV HO-57 ECO ^

Price, John JPR1461 @ECY.WA.GOV HO-57 ECO

Rochette, Elizabeth BROC461 @ ECY.WA.GOV HO-57 ECO

Shea, Jacqueline JASH461 @ECY.WA.GOV HO-57 ECO

Smith-Jackson, Noe'I NSM1461 @ECY.WA.GOV HO-57 ECO

Vanni, Jean Jvan461 4t_CY.WA.GOV HO-57 ECO

Whalen, Cheryl CWHA461 @ECY.WA.GOV HO-57 ECO

Boyd, Alicia BOYD.ALICIA@EPA.GOV B1-46 EPA `n

Faulk, Dennis A FAULK.DENNIS@EPA.GOV B1-46 EPA

Gadbois, Larry E GADBOIS.LARRY@EPA.GOV B1-46 EPA

Lobos, Rod LOBOS.ROD@EPA.GOV B1-46 EPA
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100/300 AREA UNIT MANAGERS MEETING

APPROVAL OF MINUTES
February 8, 2007

APPROVAL: Date 3f(^/f G7
Ke . Bazzell, DOE/RL (A3-04)
River Corridor Project Manager

APPROVAL: 2A Date 7
Briant C bo cau OE/RL (A6-33)
Groundwater Project Manager

APPROVAL: Date
Jo n Price or Rick Bond, Ecology (HO-57)
En ironmental Restoration Manager or D4

APPROVAL:
",

Date 3 -05-'X07
Larry ^4adbois or Dennis Faulk, EPA
(B J-46)
100 Aggregate Area Unit Manager

i.,
APPROVAL: Date

Alicia Boyd, EPA (B1-46)
300 Aggregate Area Unit Manager



100 & 300 AREA UNIT MANAGER MEETING MINUTES

Groundwater, Source Operable Units, Facility (D4 and ISS), and End States and Final Closure

February 8, 2007

Washington Closure Hanford (WCH) Building, 2620 Fermi Drive, Richland, Washington

ADMINISTRATIVE

• Next Unit Manager Meeting (UMM) - The March 8, 2007 UMM was cancelled. The next meeting
will be held April 12, 2007 at the Washington Closure Hanford (WCH) Office Building, 2620 Fermi
Avenue, room A110.

• uorum - A quorum of Tri-Party project managers was present to conduct the business of the Unit
Managers Meeting.

• AttendeeslDeleagtions - Attachment A is the list of attendees. Attachment B documents any
delegations received from the regulatory agencies.

• Approval of Minutes - The January 11, 2007 meeting minutes were approved by the U.S.
Environmental Protection Agency (EPA), Washington State Department of Ecology (Ecology), and
U.S. Department of Energy, Richland Operations Office (RL).

• Action Item Status - Status of action items was performed, and updates provided (Attachment Q.

Anreement : The Tri-Parties agreed to remove the closed action items, and only list the open action
items for the next meeting.

• Agenda : Attachment D is the meeting agenda.

EXECUTIVE SESSION (Tri-Parties Only)

Executive session was cancelled.

100 AREA GROUNDWATER

Attachment S provides a status or information. No issues were identified, no agreements were
documented, and no action items were documented.

Recognition : EPA expressed their appreciation of the efforts by RL and Fluor Hanford in the start-up of
the KW reactor pump and treat system.

300 AREA GROUNDWATER

Attachment 1 provides a status or information. No issues were identified, no agreements were
documented, and no action items were documented.

GROUNDWATER/SOURCE OPERABLE UNIT INTEGRATION
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No issues were identified, no agreements were documented, and no action items were documented.

100 AREA FIELD REMEDIATION CLOSURE

Attachments 2, 3, 4, and 5 provide a status or information for various projects in the 100 Area Field
Remediation (FR) Project. Attachment 2 covers sampling and design. Attachment 3 covers 100-B/C,
Attachment 4 documents an agreement at 100-B/C, and Attachment 5 covers 118-K-1 No issues were
identified.

Agreement : Attachment 4 documents an agreement from EPA on the backfill concurrence of the 118-C-1
burial ground waste site.

Action : P.L will develop proposed changes to the verification sampling approach for tritium in soil.

300 AREA FIELD REMEDIATION CLOSURE

Attachment 6 provides a status or information. No issues were identified, and no agreements were
documented.

Action : EPA requested a meeting on 618-7 to be scheduled, and to include the Washington State
Department of Health.

DECONTAMINATION. DECOMMISSION, DEMOLITION (D4)

Attachment 7 provides a status or information for the 100 Area, while Attachment 8 provides a status or
information for the 300 Area. No issues were identified, no agreements were documented, and no actions
items were documented.

Agreement : Attachment 5 documents approval from Ecology on the 107-N Treatment Plan.

INTERIM SAFE STORAGE (ISS)

Attachment 9 provides a status or information. No issues were identified, no agreements were
documernted, and no actions were documented.

END STATES AND FINAL CLOSURE PROJECT

Attachment 10 provides a status or information. No issues were identified, and no actions were
documented.

Aereement : Attachment 11 documents an agreement from EPA and Ecology regarding the "Inter-Areas
Shoreline Risk Assessment" surface water sample collected at a slough near Energy Northwest.

SPECIAL TOPICS

No issues were identified, no agreements were documented, and no action items were documented.
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Borghese, Jane V Jane_V_Borghese@rl.gov E6-35 FH

Fabre, Russel J Russel_J_Fabre@rl.gov E6-35 FH

Jackson, Ron Ronald_L_Jackson@rl.gov E6-35 FH

Piippo, Rob Robert_E--Piippo@rl.gov H8-12 FH

Winterhalder, John A John_A_Winterhalder@rl.gov E6-35 FH

Fruchter, Jonathan S john.fruchter@pnl.gov K6-96 PNNL

Hartman, Mary J mary.hartman@pnl.gov K6-96 PNNL

Luttrell, Stuart P K6-96 PNNL

Peterson, Robert E robert.peterson@pnl.gov K6-75 PNNL

Cimon, Shelly scimon@oregontrail.net Oregon

Lilligren, Sandra sandral@nezperce.org TRIBES

Bignell, Dale Dale.Bignell@wch-rcc.com H4-25 WCH

Buckmaster, Mark A mark.buckmaster@wch-rcc.com X9-07 WCH

Callison, Stacey W stacey.callison@wch-rcc.com X9-07 WCH

Carlson, Richard A richard.carlson@wch-rcc.com X4-08 WCH

Clapper, Nicholas Nicholas.clapper@wch-rcc.com X3-16 WCH

Clark, Steven W steven.clark@wch-rcc.com H4-23 WCH

Corpuz, Franklin M franklin.corpuz@wch-rcc.com L6-06 WCH

Darby, John W john.darby@wch-rcc.com L6-06 WCH

DeLozier, Mary P (Fran) fran.delozier@wch-rcc.com H4-22 WCH ^^ 3

Dieterle, Steven E steven.dieterle@wch-rcc.com L1-04 WCH

Dietz, Linda A linda.dietz@wch-rcc.com H4-22 WCH

Dittmer, Lorna M lorna.dittmer@wch-rcc.com H4-23 WC

Donnelly, Jack W jack.donnelly@wch-rcc.com H4-22 CH

Fancher, Jonathan D (Jon) jon.fancher@wch-rcc.com X9-08 WCH

Gano, Kenneth A (Ken) kenneth.gano@wch-rcc.com H4-21 WCH

Golden, James W james.golden@wch-rcc.com X4-08 WCH

Hadley, Karl A karl.hadley@wch-rcc.com XO-18 WCH

Hedel, Charles W charles.hedel@wch-rcc.com H4-22 WCH

Hulstrom, Larry C larry.hulstrom@wch-rcc.com H4-22 WCH

Koegler, Kim J kim.koegler@wch-rcc.com L1-07 WCH

Landon, Roger J roger.landon@wch-rcc.com H4-21 WCH ^^--^

LaRue, Deena N deena.larue@wch-rcc.com H4-15 WCH

Lerch, Jeffrey A jeffrey.lerch@wch-rcc.com H4-22 WCH

Ludowise, John D john.ludowise@wch-rcc.com X4-08 WCH

Miller, Larry R (Rex) rex.miller@wch-rcc.com X4-08 WCH
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Obenauer, Dale F dale.obenauerQwch-rcc.com X3-16 WCH

Ovink, Roger W roger.ovink@wch-rcc.com H4-21 WCH

Parnell, Scott E scott.parnellQwch-rcc.com L1-09 WCH

Proctor, Megan Megan.Proctor@wch-rcc.com H4-21 WCH

Queen, Jackie Jackie.D9eterle@wch-rcc.com H4-22 WCH

Saueressig, Daniel G Daniel.Saueress^g@wch-roc.com X5-50 WCH

Smet, Ann K(Annie) annie.smet@wch-rcc.com X4-08 WCH

Strom, Dean N dean.strom@wch-rcc.com X3-40 WCH

Swartz, Joseph M (Mike) mike.swartzQwch-rcc.com LI-07 WCH

Thomson, Jill E jill.thomson@wch-rcc.com H4-22 WCH

Weiss, Stephen Gi stephen.weiss@wch-rcc.com H4-22 WCH

Yasek, Donna M donna.yasek@wch-rcc.com L1-07 WCH
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100/300 Area Unit Manager Meeting (Feb. 8, 2007) Page 1 of 2

Donnelly, Jack W

From: Bazzell, Kevin D [Kevin_D_Bazzell@RL.gov]

Sent: Wednesday, February 07, 2007 4:01 PM

To: Donnelly, Jack W; Ayres, Jeff; Bignell, Dale T; Bond, Rick; Borghese, Jane V; Boyd, Alicia; Brosee,
Manfred N (Neil); Buckmaster, Mark A; Callison, Stacey W; Carlson, Richard A; Charboneau, Briant
L; scimon@oregontraiLnet; Clark, Clifford E (Cliff); Clark, Steven W; Corpuz, Franklin M; Darby,
John W (300 Area TL); DeLozier; Mary P (Fran); Dieterle, Steven E; Dietz, Linda A; Dittmer, Lorna
M; Fabre, Russel J; Fancher, Jonathan D (Jon); Faulk, Dennis (EPA); Fruchter, Jonathan S;
Gadbois, Larry (EPA); Gano, Kenneth A (Ken); Golden, James W; Goswami, Dibakar; Guercia,
Rudolph F (Rudy); Hadley, Karl A; Hartman, Mary J; Hedel, Charles W; Huckaby, Alisa D; Hulstrom,
Larry C; Jackson, Ronald L; Johnson, Vernon G; mjoh461 @ecy.wa.gov; Koegler, Kim J; Landon,
RogerJ; LaRue, Deena N; Lerch, Jeffrey A; sandral@nezperce.org; Lobos, Rod; Ludowise, John
D; Miller, Larry R (Rex); Morse, John G; Obenauer, Dale F; Ovink, Roger W; Parnell, Scott E;
Peterson, Robert E; Piippo, Robert E; Price, John (ECY); Proctor, Megan L; Queen, Jackie M;
Rochette, Beth; Sands, John P; Jash461 @ecy.wa.gov; Saueressig, Daniel G; Smet, Ann K (Annie);
Smith, Douglas C (Chris); Smith-Jackson, Noel; Strom, Dean N; Swartz, Joseph M (Mike);
Thompson, K M (Mike); Thomson, Jill E; Tortoso, Arlene C; Vanni, Jeanne; Weiss, Stephen G;
Vedder, Barry L; Westover, Kent R; Cwha461 @ecy.wa.gov; Winterhalder, John A; Yasek, Donna
M; Zeisloft, Jamie

Subject: RE: 100/300 Area Unit Manager Meeting (Feb. 8, 2007)

Jack,

I will not be available to attend the February 8th 100/300 Area UMM. In accordance with the
allowances of TPA Action Plan, Section 4.1, I delegate my River Corridor Closure
Project (RCCP) authority and responsibilities to Chris Smith.

Thanks,

Kevin

From: Donnelly, Jack W [mailto:jack.donnelly@wch-rcc.com]
Sent: Wednesday, February 07, 2007 3:55 PM
To: Donnelly, Jack W; Ayres, Jeff; Bazzell, Kevin D; Bignell, Dale T; Bond, Rick; Borghese, Jane V; Boyd, Alicia;
Brosee, Manfred N(Neil);: Buckmaster, Mark A; Callison, Stacey W; Carlson, Richard A; Charboneau, Briant L;
'scimon@oregontrail.net'; Clark, Clifford E(CIifP); Clark, Steven W; Corpuz, Franklin M; Darby, John W (300 Area
TL); DeLozier, Mary P (Fran); Dieterle, Steven E; Dietz, Linda A; Dittmer, Lorna M; Fabre, Russel J; Fancher,
Jonathan D (Jon); Faulk, Dennis (EPA); Fruchter, Jonathan S; Gadbois, Larry (EPA); Gano, Kenneth A (Ken);
Golden, James W; Goswami, Dibakar; Guercia, Rudolph F (Rudy); Hadley, Karl A; Hartman, Mary J; Hedel,
Charles W; Huckaby, Alisa D; Hulstrom, Larry C; Jackson, Ronald L; Johnson, Vernon G; 'mjon461@ecy.wa.gov';
Koegler, Kim J; Landon, Roger J; LaRue, Deena N; Lerch, Jeffrey A; 'sandral@nezperce.org'; Lobos, Rod;
Ludowise, John D; Miller, Larry R (Rex); Morse, John G; Obenauer, Dale F; Ovink, Roger W; Parnell, Scott E;
Peterson, Robert E; Piippo, Robert E; Price, John (ECY); Proctor, Megan L; Queen, Jackie M; Rochette, Beth;
Sands, John P;. 'Jash461@ecy.wa.gov'; Saueressig, Daniel G; Smet, Ann K (Annie); Smith, Douglas C (Chris);
Smith-Jackson, Noel; Strom, Dean N; Swartz, Joseph M (Mike); Thompson, K M (Mike); Thomson, Jill E; Tortoso,
Arlene C; Vanni, Jeanne; Weiss, Stephen G; Vedder, Barry L; Westover, Kent R; 'Cwha461@ecy.wa.gov';
Winterhalder, John A; Yasek, Donna M; Zeisloft, Jamie
Subject: 100/300 Area Unit Manager Meeting (Feb. 8, 2007)

Good afternoon:
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100/300 Area Unit Manager Meeting (Feb. 8, 2007) Page 2 of 2

Attached is the final agenda for the Unit Manager Meeting.scheduled for tomorrow February 8, 2007 from 1:00
p.m: to 4:30 p.m. at 2620 Fermi Avenue (Washington Closure Hanford LLC Building) in Room C209. Also
attached is the action item list. For those having action items please be prepared to provide a status.

There are no executive session topics for tomorrow's meeting so the meeting will start at 2:00 as previously
scheduled.

For those who need to delegate authority and are unable to attend, please send your delegation for the minutes.
Additionally, for those providing handouts and summaries please bring extra copies.

Respectfully, Jack Donnelly

372-9834

«UMM-02-08-07 Agenda.doc>> «UMM2-08-07 100-300 UMM Action List.xls>>
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100/300 UIVIM Delegation of Authority

Donnelly, Jack W

From: Bond, Rick (ECY) [FBON461 @ECY.WA.GOV]

Sent: Wednesday, February 07, 2007 4:11 PM

To: Donnelly, Jack W

Subject: 100/300 UMM Delegation of Authority

Pagelofl

Jack,
I will not be available to attend the February 8th 100/300 Area UMM. In accoidance with the
allowances of TPA Action Plan, Section 4.1,1 delegate my River Corridor Closure Project (RCCP)
authority and responsibilities to Jeff Ayres.

Thanks,

Rick Bond

Facility Transition Project Manager
Washington State Department of Ecology
3100 Port of Benton Richland, WA99354
(509) 372-7885

e-mail: FBON461 @ECY.WA.GOV
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Donnelly, Jack W

From: Price, John (ECY) [Jpr1461 @ECY.WA.GOV]

Sent: Thursday, February 22, 2007 10:50 AM

To: Bazzell, Kevin. D; Charboneau, Briant L; Romine, Larry D; Cameron, Craig (EPA); Gadbois, Larry
(EPA); Faulk, Dennis (EPA); Lobos, Rod; Boyd, Alicia

Cc: ECY DL RO CLEANUP; ECY DL RO WASTE MGMT; Goldstein, Larry (ECY); Leary, Kevin D;
Thompson, K M (Mike); Byrnes, Mark E; Tortoso, Arlene C; Donnelly, Jack W; Winterhalder, John A

Subject: Delegatiorrof 100 and 200 Are TPA Project Manager for February 23 - March 5

I will be absent from the IHanford site from 8am February 23 through 8am March 5. During that period I am
delegating my TPA Project Manager authority and responsibility in accordance with Section 4.1 of the TPA Action
Plan. The dellegate for the 100 Area is Mandy Jones (372-7916) and the delegate for the 200 Area is Jennie
Seaver (372-7956). They each have the necessary experience and capability.

The delegated operable units are TSDs are as follows:

100 Area (Mandy Jones): 100-DR-1, 100-DR-2, 100-HR-1, 100-HR-2, 100-HR-3, 100-NR-2, 1301-N, 1325-N,
1324-N/NA, 183-H, 1706-KE. Also the 300 Area Process Trenches.

200 Area (Jerinie Seaver): 200-CS-1, 200-CW-1, 200-IS-1, 200-LW-1, 200-LW-2, 200-PO-1, 200-PW-2, 200-PW-
4, 200-ST-1, 200-UP-1, 200-SW-1, 200-SW-2, 200-TW-2, 200-UR-1, 200-UW-1, 216-A-10, 216-A-29, 216-A-
368, 216-A-37-1, 216-8;3, 241-CX-70, 216-B-63, 216-S-10 Pond and Ditch, 216-U-12, 276-S-141, 276-5-142.

2/28/2007
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100/300 Area UMM
Action List
Feb.8,2007

Open (O)/ Action
Closed (X) .No.

Actionee Project Action Description Status

EPA and Ecology request DOE Open: 7/13/06;

Field
prepare a schedule for cleanup Action: Closed

X 100-003 RL K. Bazze(1 Remediation
of the 200-CW-3 waste sites 12/14/2006.

Closure
listed inthe 100 Area
Remaining Site Record of
Decision.
Present an errata sheet to Open: 7/31/06;

Sample Design provide consistent tritium Action: Closed
X 100-004 WC L. Dittmer and Cleanup cleanup levels between the 100 11/9/2006.

Verification Area Burial Ground SAP and
the 100 Area SAP.

EPA and Ecology request a
Open: 7/13/06;

meeting with the DOE person
Action: Closed

who can approve/disapprove
11/9/2006.

language in the 100 Area
X 100-005 RL K. Bazzell General RCCC Remedial Design Report.

(Action associated with a
proposed revision to the RDR to
include descriptive language on
ecorisk screening.) -

Revise the 100 Area RDR to Open: 9/14/06;
include more specific language Action:
on the methodology and Proposed
process for conducting language
ecological risk screening during presented at
closeout process. 1/11/07 UMM.

0 100-005B EPA
L.

General RCCC
Changes are

Gadbois being
discussed; EPA
agrees with
changes,
Ecology wished
to havefurther
review.

RL to provide EPA and Ecology Open: 7/13/06;

X 100-006 RL J. Zeisloft
100-K Field a copy of the NorthWind Action:
Remediation Characterization Report for 118- Completed

K-t. 10/26/06

RL provide EPA and Ecology
Open: 7/13/06;

X 100-007 RL J. Zeisloft
100-K Field

the status of the AMEC Report
Closed:

Remediation
on 118-K-1.

8/10/06 Action
did not occur



100/300 Area UMM
Action List

Feb. 8, 2007

Open (O)/ Action

Closed (X) No.
Co. Actionee Project Action Description Status

Provide WCH direction to
Open: 9/14/06;

evaluate other, existing, options
Action:

for handling bottles containing
Competed

liquids that are unearthed during
10/2/06

X 100-008 RL K. Bazzell
Field

remedial actions. Evaluate what
Remediation

is being done at other sites
(Brookhaven; Sandia; DOE
Lessons Learned website);
evaluate how HAZM

Send a copy of a building Open: 9/14/06;
completion report (a quarterly Action:

R.
report prepared to satisfy the Complete

X 100-009 RL
Guercia

100-K D4 DOE Order to take a facility "off 9/15/06
the books.") as an alternate
format of retrievable
documentation.

B Invite Jacqui Shea (Ecology), Open: 7/13/06;

Peterson 300-FF-5
Alica Huckaby (Ecology), Alicia Action:

X 300-002 PN
M. Groundwater

Boyd (EPA) to the September Completed
300 Area aquifer tube sampling 9/5/06

Hartman
event.
John Price (Ecology) will send
Kent Westover (RL) an email Open: 10/12/06;

X 100-110 ECY J. Price 100-H after looking at the information Action:
on the 116-H-4 table provided at Completed
the 10/12/06 UMM. 10/13/06
RL shall propose a process for Open: 10/12/06;
resolving sampling approaches Action: Ecology
where Ecology and RL differ, and RL agreed

X 100-111 RL
K.

RCC General
and multiple attempts at a to close item;

Westover technical level are exchanged action closed
without resolution. 2/8/07.

RL will respond to Ecology's Open: 10/12/06;

B.
email request on the data and Action: Data

0 100-112 RL Charbone 100-HR-3
analysis request regarding the was provided, &
100-HR-3 system. Ecology is

au
reviewing.



100/300 Area UMM
Action List
Feb. 8, 2007

Open (O)f Action
Closed (X) No.

Co. Actionee Project Action Description Status

John Price will respond to RL's Open: 10/12/06;
request to submit an annual Action: Ecology
report for the ISRM system approval
versus a quarterly report. documented in

X 100-113 ECY J. Price 100-HR-3 However, monthly data will still minutes.
be sent to Ecology. Completed

11/9/2006.

RL will send Ecology the. Open: 10112/06;
schedule for the EM-22 Action:

B Treatability Test Report Schedule

X 100-114 RL Charbone Unknown
entered into
minutes.

au
Completed
11/9/2006.

RL will send Ecology the Open: 10/12/06;
plans/actions for the 182-D actions

B. Reservoir. documented in
X 100-115 RL Charbone 100-D minutes.

au Completed
11/9/2006.

RL and Ecology shall talk about Open: 10/12/06;
the liquid removal from the 100- Action:

X 100-116 RL J. Zeisloft 100-D D-56 pipe. Completed
11/9/2006

Ecology shall review the Open: 10/12/06;
revegetation proposal for the Action:
116-N-1 site and provide Proposal

X 100-117 ECY J. Price 100-N
feedback. approved in

minutes.
Completed
11/9/2006.

Ecology shall review the 100-D- Open: 10/12/06;
56 chromium treatment plan Action: Ecology

submitted

X 100-118 ECY J. Price 100-D
comments.
Completed

11/9/2006.



100/300 Area IJMM
Action List
Feb. 8, 2007

Open (O)/ Action
Co. Actionee Project Action Description Status

Closed (X) No.

RL shall provide EPA with the Open: 10/12/06;
contamination control measures Action:

X 300-003 RL C. Smith 300-FF-2 to move the MO-905 trailer Completed
within the onsite area. 10/18/2006

RL (John Morse) will set up a Open: 11/9/06;
meeting with Ecology (John Action: RL is

O 100-119 RL J. Morse 100-HR-3 Price) on overall long-term scheduling a
picture for 100-HR-3. meeting in

March 2007
RL (John Morse) will provide Open: 11/9/06;
Ecology (Mandy Jones) with the Action: RL to

O 100-120 RL J. Morse 100-HR-3
100-D well installation schedule, set up meeting
as well as the EM-22 in March 2007
Treatability Test well installation to provide the
plans: schedule.
RL (John Morse) will provide Open: 11/9/06;
EPA (Rod Lobos) with the Action: Closed
Contaminates of Concern 12/14/2006
(COCs) plot for each well in 100

X 100-121 RL J. Morse 100-FR-3
FR-3, including a list of wells
sampled in October 2006 and
those scheduled to be sampled
in November 2006.

Open: 11/9/06;
RL (Jamie Zeisloft) will set up a Action: Meeting

X 100-122 RL J. Zeisloft 100-D meeting with Ecology on the was held; action
holistic 100-D characterization closed 2/8/07.
approach.
RL (Jamie Zeisloft) will provide Open: 11/9/06;
Ecology (Mandy Jones) with the Action: Closed

X 100-123 RL J. Zeisloft 100-D
overall 100-D project 12/14/2006
remediation schedule.
RL (Chris Smith) will set up a Open: 11/9/06;
meeting with EPA to discuss the Action: Closed
M-16-67 milestone for 618- 12/14/2006

X 300-004 RL C. Smith 618-10/11 10/11 to ensure there are no
issues with the design solution
and completing the milestone.



100/300 Area UMM
Action List
Feb. 8, 2007

Open (O)/ Action
Closed (X) No.

Co. Actionee Project Action Description Status

RL to evaluate whether it Open:12/14/06;
endorses use of analogous sites Action:
for site closeout (proposed by Remains Open
WCH), and communicate its
opinion to Ecology and EPA. As

O 100-124 RL
Westover

General RCC a first step, RL will set up a
meeting to focus on a current
example of a waste site being
proposed for closeout using this
approach.

RL to meet with EPA and Open:12/14/06;
Ecology on what systems or Action: RL will
processes are in place to track conduct a
remedial action costs for waste briefing in
site closeout. Remedial Actoon March/April
Closeout Reports will capture 2007.

O 100-125 RL K. Bazzell General RCC this information but EPA and
Ecology want to hear an update
since the development of the
300-FF-1 Remedial Action
Report (DOE/RL-2004-74, Rev.
0).

RL (John Morse) will provide Open:12/14/06;
X 100-126 RL J.Morse General RCC EPA with "DAVE" access. Action: Closed

1/11/07
RL (Chris Smith) will provide Open:12/14/06;

X 100-127 ' RL C. Smith 100-B/C
EPA with the spent nuclear fuel Action: Closed
disposition schedule for 100- 1/11/07
B/C.
RL shall provide EPA with Open:12714/06;

X 300-005 RL
Guerc'sa

300 Area D4 status on the 324/327 building Action: Closed
demolition strate . 1/11/07
The Tri-Parties will develop a Open: 1/11/07;
process for closing out D4 Action: RL will
actions where no known waste set up a

O 300-006 RL R.
300 Area D4

site is under the building, and no meeting with
Guercia releases to soil are documented EPA and

or expected based on existing Ecology to
data. discuss.

RL (Kent Westover) will follow Open: 1/11/07;
up with Ecology (John Price) on Action:

O 100-128 RL
K.

100-N
the D4 work on structures and

Westover the removal of small section of
inlet piping to 1301-N.



100/300 Area UMM
Action List
Feb. 8, 2007

Open ( Action
Co: Actionee Project Action Description Status

Closed (X) No.

RL (John Morse) will provide Open: 1/11/07;
EPA with a copy of `The.KW Action: Closed
Pump and Treat System 1/11/07
Remedial Design and Remedial

X 100-129 RL J. Morse 100-K Action Work Plan, Supplement
to the 100-KR-4 Groundwater
Operable Unit Interim Action,"
DOE/RL-2006-52, Rev. 1.

EPA and Ecology to discuss Open: 1/11/07;
footnote in Cleanup Verification Action: RL will
Packages/Remaining Site set up a
Cleanup Verification Packages meeting with

L (CVP/RSVPs) for immobile Ecology in late
O 100-130 EPA

.
Gadbois

100 Areas contariminates as related to the Feb. or early
footnote stated in the Remedial March 2007.
Design Report/Remedial Action
Work Plan for immobile
contaminates.

Ecology requests RL for an Open: 1/11/07;
updated schedule on Action:

X 100-131 RL C. Smith 100 Areas
remediation designs and Information
sampling work instructions provided; action
through June 2009. closed 2/8/07.

RL will develop proposed Open: 2/8/07;

O 100-132 RL C. Smith 100 Areas
changes to the verification Action:
sampling approach for tritium in
soil.
EPA requested a meeting on Open: 2/8/07;

0 300-007 RL C. Smith 300 Area
618-7 to be scheduled, and to Action:
include the Washington State
Department of Health.
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100/300 Area Unit Manager Meeting
February 8, 2007

Washington Closure Hanford Building
2620 Fermi Avenue, Richland, WA 99352

Room C209
1:00-4:30 p.m.

1:00 - 1:50 p.m. Executive Session (Tri-Parties Only):

2:00 p.m. - 2:20 p.m. Administrative:
o Approval and signing of previous meeting minutes (January 2007)
o Update to Action Items

o Next UMM (03/08/2007)

2:20 - 4: 30 p.m. Open Session; Project Updates :

0 100/300 Area Groundwater

0 100/300 Area Field Remediation and Closure (FR)
o Sampling and FR Design (Lorna Dittmer/Rich Carison)

• Ecological Risk Language in RDR
0 100-B/C (Dean Strom)
0 118-K-1(Dale Obenauer)

0 100-1) (Mark Buckmaster)

0 100-H(Jack Donnelly)

0 100-N (Scott Parnell)
0 100-F (Jon Fancher)

0 300-FF-2 (John Darby)
0 618-10/11 (Scott Parnell)

o D4 (100/300 Area)

o Interim Safe Storage (I55)

o End States and Final Closure
o Inner Areas Risk Assessment Surface Water Sample

o Special Topics
o Follow-up on 100 Area RDR Revision
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100/300 Areas Unit Managers Meetingfor February 8, 2007

100-NR-2 Groundwater OU - Russ Fabre

Apatite Pilot Test #1 (199-N-138)

• Sampling has been delayed due to freezing weather conditions

• Strontium-90 sequestration performance monitoring will continue bi-monthly (weather
permitting).

Apatite Pilot Test #2 (199-N-137)

• Sampling has been delayed due to freezing weather conditions
• Strontium-90 sequestration performance monitoring will continue bi-monthly (weather

permitting).

Apatite Eight Well Injection

• Modification of injection skids and river pump to be completed by February 23, 2007
• Modified Chemical formulation and Work Plan will be completed by February 15, 2007.
• Predicted river levels will support the injections to begin late February, 2007

Figure 1. Sr-89/90 performance assessment monitoring through October, 2006 (- 6 mo)
for Pilot Test #1.
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Figure 2. Sr-90 performance assessment monitoring for Pilot Test #2: baseline and first post-injection
samples.
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Figure 3. Well layout for Pilot Test Site #1.
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100-KR-4 Groundwater OU - Ron Jackson

• Remediation Treatment Status
- For the period of January 1-31, 2007:

System operated normally. All wells on line except extraction well 199-K-115 which
was down for about 5 days due to low flow and cold conditions.
Total average flow through the system was approximately 285 gpm.
Average influent hexavalent chromium concentration was 0.054 mg/L.

KR-4 Expansion
The new treatment building and two new transfer buildings have been completed as
well as the fabrication of three treatment skids.

• KW Groundwater Remediation
o The initial system was started up on'/a with two extraction wells and one injection well.

The remaining two extraction wells and the injection well (Figure 4 were brought on line
on January 29. At that time we are now operating with 4 extractions wells and two
injection wells. Acceptance testing is expected to be completed by 15 February. To date
the system has treated over 2.5 M gallons of groundwater. Figure 5 shows the hexavalent
trend plots for the extraction wells.



Figure 4. Map showing extraction and injection wells at KW Pump and Treat.



Figure 5. Hexavalent chromium trend plots.
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• Calcium Polysulfide Treatability Test
- No sampling was performed during this period. February will begin the new quarterly

sampling schedule.

100-KR-4: K-Basins Monitoring Task-Bob Peterson (PNNL)
• Leak Detection Monitoring:

- Most recent tritium results available are for samples collected in January 2007. The
values are consistent with historical trends and expectations, with no evidence for
recent impacts to groundwater from shielding water at KE or KW basin.

- Monthly monitoring continues at three wells close to the KE Basin (199-K-27, 199-K-
29, and 199-K-109A) while sludge removal/transfer operations are underway.

Monitoring Well Network:.
Monitoring at new monitoring wells installed between the KE reactor and the Columbia
River (199-K-141 and 199-K-142) has not yet started.

Reporting:
- Most recent quarterly K-Basins report for July, August, and September 2006 was

distributed as an adobe.pdf file via email on December 13 (PNNL-16270). Please
contact Bob Peterson if you wish to be added to the distribution list for this report.

- The draft K-Basins subsection of the FY 2006 annual groundwater report has been
reviewed by internal and external reviewers. The annual report will be released to the
public March 1, 2007.



100-HR-3 Groundwater OU - Ron Jackson

• Rernediation Treatment Status
- For the period January 1-31, 2007:

Overall the system operated normally with the following exceptions: 1) the
treatment system was on January 17 due to an outage and 2) extraction well D8-72
has been down for about 13 days due for unknown reasons which is being evaluated
by engineering.

Total average flow through the system was approximately 151 gpm.
Average influent hexavalent chromium concentration for H Area was
approximately less than 0.015 mg/L.
Average influent hexavalent chromium concentration for D Area was
approximately 0.114 mg/L.

DR-5 Treatment Status
- For the period January 1-31, 20076:

System operated normally.

Total average flow was approximately 39 gpm.
The average influent hexavalent chromium concentration was 0.742 mg/L.

• Summary of ISRM Status
- Chromium concentrations were comparable to those measured last January.

EM-22 Technology Developments
Injecting micron-size iron into selected ISRM boreholes: MSE-Technology
Applications submitted a final laboratory testing plan on January 22. They are in the
process of assembling and packing columns with Ringold Formation material and
MZVI to test the effects of iron on groundwater composition and determine the
probability of passivation of the iron in contact with groundwater.
Avantech, Inc., is currently designing the EC system with planned startup in April.
Ecology completed their review of the treatability test plan. A comment resolution
meeting was between RL/Ecology/FH on January 31, 2007 and all comments were
resolved. A new injection well is planned to be drilled in February.
The Field Investigation Plan for the chromium source investigation is was finalized and
signed by RL and Ecology on February 5. Drilling began on February 8.



300-FF-5 Operable Unil-Bob Peterson (PNNL) and Ron Smith (PNNL)

Operations and Maintenance Plan Requirements:
Entire Operable Unit: Internal and external comments on the draft 300-FF-5 section of
the FY 2006 annual groundwater report have been received and appropriate changes

made. The report will be released to the public by March 1.
Recent sampling events and results: Semi-annual sampling event took place in
December 2006, with many results available. Monthly monitoring near the former 300
Area Proc.-ss Trenches illustrates the impact of the moderately elevated water table
conditions on uranium concentrations this past year (see Figure)

399-1-17A Uranium (ug/L)
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- RCRA Integration, 300 Area Process Trenches: [No new information to report]
• Phase III Feasibility Study and Limited Field Investigation:

- Continuir..g to finalize report describing the results of the LFI drilling program.
• (:)thcr Tasks:

Uranium treatability test: Continuing analysis of tracer test.
Drilling to investigate potential groundwater impacts by plutonium and other
radionuclides beneath 618-2 burial ground was conducted and completed during
December 2006. Uranium undetected; awaiting results for plutonium, which are
expected late February.
Characterization of volatile organic compounds at depth in the 300 Area: Planning for
characterization boreholes continues.

100-BC-5 and 100-FR-:3 Operable Units-Mary Hartman (PNNL)

100-BC-5: Annual sampling of the monitoring wells was completed during January 2007.
100-FR-3: AnnL.al sampling of all monitoring wells is now complete. The two wells that were
delayed for logistical reasons have now been successfully sampled (199-F6-1 and 699-63-
25A).
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Field Remediation

SampGe Design and Cleanup Verification for the February 2007 UMM

RUReg Review Draft A 300 Area ESD 5/7/2007 6/21/2007

RL/Reg Sign Rev. 0 300 Area ESD 9/18/2007 10/22/2007

RURegulator Review Draft A W I for 300-32 12/1202007 1/14/2008

RL/Regulator Review Draft A W I for 300-2 1/3/2008 1/30/2008

RURegulator Review Draft A W I for 303-M UOF 1/902008 2/5/2008

RURegulator Review Draft A W I for 600-276 1/15/2008 2/11/2008

RURegulator Review Draft A W f for UPR-300-2 1/21/2008 2/14/2008

RURegulator Sign Rev. 0 W I for 300-32' 1/23/2008 1/30/2008

RURegulator8ign Rev. 0 WI for 300-2 2/11/2008 2/19/2008

RURegulator Sign Rev. 0 WI for 303-M UOF 2/1412008 2/25/2008

RL/Regulator Sign Rev. 0 WI for 600-276 2/21/2008 2/28/2008

RURegulator Sign Rev. 0 WI for UPR-300-2 2/27/2008 3/5/2008

RUReg Review Draft A Closure Doc for 618-7 4/24/2008 6/17/2008

RUReg Review Draft A Closure Doc for 300-32 6/16/2008 7/30/2008

RUReg Review Draft A Closure Doc for 300-2 7/2/2008 8/18/2008

RUReg Review Draft A Closure Doc for 303-M UOF 7/9/2008 8/21/2008

RUReg Sign Rev. 0 Closure Doc for 618-7 7/10/2008 7/17/2008

RUReg Review Draft A Closure Doc for 300-48 7/15/2008 8/27/2008

RUReg Review Draft A Closure Doc for 600-276 7/15/2008 8/27/2008

RUReg Review Draft A Closure Doc for UPR-300-2 7/21/2008 9/3/2008

RUReg Sign Rev. 0 Closure Doc for 300-32 8/21/2008 8/28/2008

RUReg Sign Rev. 0 Closure Doc for 300-2 9/10/2008 9/17/2008

RL/Reg Sign Rev. 0 Closure Doc for 303-M UOF 9/16/2008 9/23/2008

RUReg Sign Rev. 0 Closure Doc for 600-276 9/22/2008 9/29/2008

RL/Reg Sign Rev. 0 Closure Doc for 300-48 9/22/2008 9/30/2008

RL/Reg Sign Rev. 0 Closure Doc for UPR-300-2 9/25/2008 10/2/2008

RUReg Review Draft A Closure Doc for 618-13 12/3/2008 .1/21/2009

RUReg Sign Rev. 0 Closure Doc for 618-13 2/12/2009 2/23/2009

RL Review 618-10/11 Design Solution 1/31/2007 5/1/2007

RL Transmit 618-10/11 SAP to Regulators for Review 7/2/2007 7/16/2007

RUReg Review of 618-10/11 SAP 7/17/2007 8/30/2007

Cultural/Ecological APE Review 618-10/11 8/15/2007 9/17/2007

RUReg Sign 618-10111 SAP 9/17/2007 9/27/2007

DOE Review of Cultural Review 618-10/11 9/18/2007 10/4/2007

RL Transmit 618-10/11 RDR to Regulators for Review 10/22/2007 11/1/2007

RL Transmit 618-10/11 SAP to Regulators for Review 10/22/2007 11/1/2007

RUReg Review of 618-10/11 RDR 11/5/2007 11/12/2007

RUReg Review of 618-10/11 SAP 11/5/2007 11/12/2007

RUReg Review of 618-10/11 RDR 11/13/2007 12/26/2007

RUReg Review of 618-10/11 SAP 11/13/2007 12/26/2007

RUReg Sign 618-10/11 RDR 1/24/2008 2/13/2008

RUReg Sign 618-10/11 SAP 1/24/2008 2/13/2008

Cultural/Ecological APE Review 618-10/11 4/28/2008 5/8/2008

DOE Review of Cultural Review 618-10/11 4/28/2008 6/10/2008

RURegulatcr Design Briefing 618-10/11 5/8/2008 5/13/2008

DOE Review 618-10/'11 DSA 8/19/2008 10/1/2008

DOE Review Bid for 618-10/11 8/26/2008 8/26/2008

2/8/2007 . All Data is based on FY07 CPP with January 29, 2007 Month End Status 1 of 7



Field Remediation

- Sample Design and Cleanup Verificatimn for the February 2007 UMM

AREA DOE-RUREGULATOIR DELIVERABLE START FINISH

100-BC
100•B-14 RUReg Siqn &- Issue Rev 0 Closeout Doc 2/14/2007 2/14/2007

RUReg Sign Rev 0 Closure Doc for 100-B-14 2J14/2007 2/14/2007

1607-B-2 RUReg Sig. & Issue Rev 0 Closeout Doc. 2/14/2007 2/21/2007

RUReg Sign Rev 0 Closeout Doc for 1607-B2 2/14/2007 2/21/2007

RURegulator Review Draft A WI for 116-C-3 2/26/2007 3/1/2007

RURegulator Review Draft A'W I for 126-13-2 3/7/2007 4/3/2007

RURegulator Review Draft A W I for 100-B-18 3/8/2007 4/4/2007
RURegulator Sign Rev. 0 WI for 116-C-3 3/12/2007 3/14/2007

RUReg Review Draft A Closure Doc for 118-C-1 4/2/2007 4/11/2007

RUReg Review Draft A Clbsure Doc for 118-6-1 4/2/2007 5/3/2007
RURegulator Sign Rev. 0 WI for 126-B-2 i 4/12/2007 4/19/2007

RURegulator Sign Rev. 0 WI for 100-B-18 4/16/2007 4/23/2007

RUReg Review Draft A Closure Doc for 1607-131 5/1712007 7/3/2007
RL/Reg Review Draft A Closure Docfior126-B-2 7/12/2007 8/27/2007

RUReg Sign Rev. 0 Closure Doc for 1607-B1 7/26/2007 8/2/2007
RUReg Sign Rev. 0 Closure Doc for 126-B-2 9/19/2007 9/26/2007
RUReguBator Review Draft A W I for 100-B-27 2/20/2008 3/18/2008
RURegu9ator Sign Rev. 0 WI for 100-B-27 3/27/2008 4/3/2008
RUReguVator Review Draft A WI#or (1607-65) 5/13/2008 6/10/2008
RURegulatom Sign Rev. 0 W I for (1607-B5) 6/19/2008 6/26/2008

RURegulator Review Draft A WI for 100-C-7 9/15/2008 10/9/2008
RURegulator Sign Rev. 0 WI for 100-C-7. 10/21/2008 10/28/2008

100-F
RUReg Review Draft A Closure Doc for -100-F-20 12/27/2006 1/25/2007
RURegulator Revi2w Draft A W I for 100-F-50 1/4/2007 2/15/2007
RURegulator Review Draft.A WI for 100-F-48 2/13/2007 3/13/2007
RL/Regulator Review Draft A WI for 100-F-49 2/13/2007 3/13/2007
RURegulator Review Draft A W I for 100-F-51 2/13/2007 3/13/2007
RURegulator Review Draft A WI for 1 00-F-52 2/13/2007 3/13/2007
RURegulator Review Draft A W f for 100-F-53 2/13/2007 3/13/2007
RURegulator Review Draft A WI for 1 00-F-54 2/13/2007 3/13/2007
RURegulator Review Draft A WI for 100-F-41 2/15/2007 3/5/2007
RURegulator Sign Rev. 0 WI for 100-F-50 2/28/2007 3/7/2007
RUReg Review Draft A Closure Doc for -100-F-36 2/28/2007 4/12/2007

RUReg Sign.&Issue Rev 0 Closeout Docm 116-F-15 3/1/2007 4/12/2007
RURegulatcr Review Draft A W I for 100-F-47 3/5/2007 3/29/2007
RURegulatcr Review Draft A W I for 100-F-55 3/5/2007 3/29/2007
RURegulatcr Review Draft A W l for 100-F-56 3/5/2007 3/29/2007
RURegulatcr Review Draft A WI for 100-F-45 3/5/2007 4/5/2007

RURegulatcr Review Draft A WI for 100-F-44 3/7/2007 4/3/2007
RUReg review of Draft A Closeout Docm. 116-F-15 3/12/2007 3/27/2007

RURegulatcr Review DraftA WI for100-F-57 3/13/2007 4/9/2007
RURegulatcr Sign Rev. 0 W I for 100-F-41 3/14/2007 3/21/2007
RURegulatcr Sign Rev. 0 W I for 100-F-48 3/22/2007 3/29/2007
RURegulatcr Sign Rev. 0W I for 100-F-49 3/22/2007 3/29/2007
RURegulatcr Sign Rev. 0 WI for 100-F-51 3/22/2007 3/29/2007

RURegulator Sign Rev. 0 W I for 100-F-52 3/22/2007 3/29/2007

RURegulator Sigh Rev. Oi W I for 100-F-53 3/22/2007 3/29/2007

RURegulator Sign Rev. 0 W I for 100-F-54 3/22/2007 3/29/2007

RURegulatcr Review Draft A W I for 132-F-4:2 3/26/2007 4/19/2007

2/8/2007 All Data is based on FY07 CPP with January 29, 2007 Month End Status 2 of 7



2/8/2007

Field Remediation

Sample Design and Cleanup Verification for the February 2007 UMM

RURegulator Review Draft A WI for 116-F-7:2 3/26/2007 4/19/2007

RUReg review of Draft A Closeout Docm. 1607-F3 3/26/2007 4/26/2007

RUReg Sign Rev 0 Closure Docfor -100-F-36 4/5/2007 4/12/2007

RURegulator Review Draft A WI 120-F-1 4/5/2007 4/2512007

RUReg Review Draft A W I for -1607-F1 4/5/2007 5/2/2007

RURegulator Sign Rev. 0 W I for 100-F-47 4/10/2007 4/17/2007

RURegulator Sign Rev. 0 W I for 1 00-F-55 4/10/2007 4117/2007

RL/Regulator Sign Rev. 0 WI for 100-F-56 4/10/2007 4/17/2007

RURegulator Sign Rev. 0 WI for 100-F-44 4/1202007 4/19/2007

RUReg Review Draft A W I for -1 607-F4 4/12/2007 5/9/2007

RL/Regulator Sign Rev. 0 WI for 100-F-45 4/14/2007 4/21/2007

RUReg review of Draft A Closeout Docm. 128-F-2 4/17/2007 5/14/2007

RURegulator Sign Rev. 0 WI for 1 00-F-57 4/18/2007 4/25/2007

RURegulator Sign Rev. 0 W I for 132-F-4:2 5/1,/2007 5/8/2007

RURegulator Sign Rev. 0 WI for 116-F-7:2 5/1/2007 5/8/2007

RUReg Sign Rev 0 WIfor-1607-F4 5/2/2007 5/9/2007

RURegulator Approve/Signature Rev. 0 WI 120-F-1 5/3/2007 5/9/2007

RUReg Sign Rev 0 WI for -1607-F1 5/3/2007 5/10/2007

RUReg Review Draft A W I for -118-F-8 5/8/2007 6/5/2007

RUReg Sign.& Issue Rev 0 Closeout Docm. 1607-F3 5/10/2007 5/17/2007

RUReg Sign Rev 0 W I for -118-F-8 5/29/2007 6/5/2007

RUReg Sign. & Issue Rev 0 Closeout Docm.128-F-2 6/4/2007 6/7/2007

RUReg Review Draft A Closure Doc for 100-F-45 6/25/2007 8/8/2007

RUReg Review Draft A Closure Doc for 1 00-F-44 7/9/2007 8121/2007

RUReg Review Draft A Closure Doc for 132-F-4:2 7/9/2007 8/21/2007

RUReg Review Draft A Closure Doc for 11 6-F-7:2 7/9/2007 8/21/2007

RUReg Review Draft A Closure Doc for 100-F-41 7/12/2007 8/27/2007

RUReg Review Draft A Closure Doc for 1 00-F-57 7/12/2007 8/27/2007

RUReg Review Draft A Closure Doc for 100-F-46 7/16/2007 8/28/2007

RUReg Review Draft A Closure Doc for -118-F-5 7/26/2007 9/11/2007

RUReg Review Draft A Closure Doc for -120-F-1 8/6/2007 9/19/2007

RUReg Review Draft A Closure Doc for -Pipeline 8/6/2007 9/19/2007

RUReg review of Draft A Closeout Docm. 118-F-6 8/7/2007 9/4/2007

RLJReg Review Draft A Closure Doc for -118-F-8 8/14/2007 9/27/2007

RUReg Review Draft A Closure Doc for -1607-F1 8/14/2007 9/27/2007

RUReg Review Draft A Closure Doc for -1607-F-4 8/14/2007 9/27/2007

RUReg Review Draft A Closure Doc for -1 18-F-2 8/20/2007 10/3/2007

RUReg Sign, Rev. 0 Closure Doc for 100-F-45 . 8/30/2007 9/1012007

RUReg Sign Rev 0 Closure Doc for -118-F-5 9/4/2007 9/11/2007

Resolve/Incorp RUReg Commnts Prep Rev.0 11 8-F-6 9/5/2007 9/6/2007

RUReg Sign Rev. 0 Closure Doc for 100-F-44 9/13/2007 9120/2007

RUReg Sign Rev. 0 Closure Doc for 132-F-4:2 9/13/2007 9120/2007

RUReg Sign Rev. 0 Closure Doc for 11 6-F-7:2 9/13/2007 9/20/2007

RIJReg Review Draft A Closure Doc for -118-F-1 9/13/2007 10/29/2007

RUReg Sign Rev. 0 Closure Doc for 100-F-41 9/19/2007 9/26/2007

RUReg Sign Rev. 0 Closure Doc for 1 00-F-57 9/19/2007 9/26/2007

RUReg Sign Rev. 0 Closure Doc for 100-F-46 9/20/2007 9/27/2007

RUReg Sign Rev 0 Closure Doc for -120-F-1 9/20/2007 9/27/2007

RUReg Sign Rev 0 Closure Doc for -118-F-8 9/20/2007 9/27/2007

RUReg Sign Rev 0 Closure Doc for Pipeline 9/20/2007 9/27/2007

RUReg Sign Rev 0 Closure Docfor-1607-F1 9/20/2007 9/27/2007

RUReg Sign Rev 0 Closure Doc for -1807-F4 9/20/2007 9/27/2007

All Data is based on FY07 CPP with January 29, 2007 Month End Status 3 of 7



Field Remediation
Sample Design and Cleanup Verification for the February 2007 UMM

00-D

RUReg Sign Rev 0 Closure Doc for -118-F-2 10/4/2007 10/11/2007
RL/Reg Sign'Rev 0 C3losure Doc for -118-F-1 10/22/2007 10/29/2007

RUReg review of Draft A Closeout Doc for 100-D-50:1 2/12/2007 3/27/2007
RURegufator Review Draft A Closure Doc for 132-D-1 2/28/2007 4/2/2007
RUReguCator Review Draft A WI for 100-D-30 4/3/2007 4/30/2007
RUReguCator Review Draft A W I for 100-D-56 4/15/2007 5/31/2007
RUReg Sign Rev 0 C'losure Doc for 100-D-50:1 4/16/2007 4/19/2007
RUReguVator Review Draft A WI for 126-DR-1 5/1/2007 5/29/2007
RURegulator Sign Rev. 0 W I for 100-D-30 5/9/2007 5/16/2007
RURegu9ator Review Draft A W I for 126-D-2 5/21/2007 6/18/2007
RURegulator Review Draft A WI for 120-D-2 ' 6/4/2007 6/28/2007
RURegulator Review Draft A WI for 1 00-D-2 6/5/2007 7/2/2007
R,URegulator Sign Rev. 0 W I for 126-DR-1 6/7/2007 6/14/2007
RLIRegulator Sign Rev. 0 W I for 100-D-56 6/18/2007 6/28/2007
RURegulator Sign Rev. 0 WI for 126-D-2 6/27/2007 7/5/2007
RURegulator Sign Rev. 0 WI for 120-D-2 7/11/2007 7/18/2007
RLYRegulator Sign Rev. 0 W I for 1 00-D-2 7/12/2007 7/19/2007
RL/Reg Review Draft A Closure Doc for 100-D=56 7/16/2007 8/28/2007
RLJReg Review Draft A Closure Doc for 1 00-D-30 7/16/2007 8/28/2007
RUReg Review Draft A Closure boc for 126-DR-1 7/16/2007 8/28/2007
RURegulator Review Draft A WI for 1 00-D-1 8/14/2007 9/11/2007
RURegulator Review Draft A W I for 100-D-29 8/14/2007 9/11/2007
RURegulator Review Draft A W I for 116-DR-5 8/14/2007 9/11/2007
RURegulator Review Draft A WI for 1607-D2:2 8/14/2007 9/11/2007
RURegulator Review Draft A Wf for 1 00-D-32 8/14/2007 9111/2007
RURegulator Review Draft A Wl for 100-D-43 8/14/2007 9/11/2007
RUReg Review Draft A Closure Doc for 100-D-2 8/22/2007 9/27/2007
RURegulator Review Draft A WI for UPR-100-D-5 8/23/2007 9/11/2007
RURegulator Review Draft A WI for 100-D-45 8/23/2007 9/11/2007
RURegulator Review Draft A WI for 11 8-D-5 9/5/2007 9/11/2007
RUReg Review Draft A Closure Doc for 1 00-D-32 9/5/2007 9/27/2007
RUReg Review Draft A Closure Doc for 120-D-2 9/6/2007 . 9/27/2007
RURegulator Review Draft A WI for 11 6-D-5 9/6/2007 10/3/2007
RUReg Review Draft A Closure Doe for 100-D-45 9/11/2007 9/27/2007
RURegulator Sign Rev. 0 WI for 116-DR-5 9/20/2007 9/26/2007
RURegulatorSign Rev. 0 WI for 100-D-1 9/20/2007 9127/2007
RURegulator Sign Rev. 0 W I for 100-D-29 9/20/2007 9/27/2007
RUReg Sign Rev. 0 Closure Doc for 100-D-56 . . 9/20/2007 9/27/2007
RURegulator Sign Rev. 0 W I for UPR-100-D-5 9/20/2007 9/27/2007
RURegulator Sign Rev. 0 WI for 1607-D2:2 9/20/2007 9/27/2007
RUReg Sign Rev. 0 Closure Doc for 100-D-30 9/20/2007 9/27/2007
RURegulator Sign Rev. 0 W i for 100-D-32 9/20/2007 9/27/2007
RURegulator Sign Rev. 0 W I for 100-D-45 9/20/2007 9/27/2007
RURegulator Sign Rev. 0 W I for 100-D-43 9/20/2007 9/27/2007
RURegulator Sign Rev. 0 WI for 118-D-5 9/20/2007 9/27/2007
RUReg Sign Rev. 0 Closure Doc for 126-DR-1 9/20/2007 9/27/2007
RUReg Review Draft A Closure Doc for 1 00-D-1 9/26/2007 9/27/2007
RUReg Review Draft A Closure Doc for 126-D-2 10/10/2007 11/27/2007
RURegulator Sign Rev. 0 WI for 116-D-5 10/15/2007 10/22/2007
RUReg Sign Rev. 0 Closure Doc for 100-D-2 . 10/22/2007 10/18/2007

2/812007 All Data is based on FY07 CPP with January 29, 2007 Month End Status .4of 7
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00-ID

2/8/2007

Field Remediation

Sample Design and Cleanup Verification for.the February 2007 UMM

ed

RUReg Sign Rev. 0 Closure Docfor120-D-2 10/22/2007 10/29/2007

RURegulator Review Draft A W I for 100-D-3, . 11/27/2007 12/26/2007

RURegulat®r Review Draft A WI for 116-D-8 11/27/2007 12/26/2007

RURegulator Review Draft A W I for 100-D-47 . 12/4/2007 1/3/2008

RUReg Sign Rev. 0 Closure Docfor126-D-2 12/19/2007 12/31/2007

RURegulator Sign Rev. 0 W I for 100-D-47 1/7/2008 1/14/2008

RURegulatorSign Rev. 0 WI for 100-D-3 . 1/8/2008 1/15/2008

RURegulator Sign Rev: 0 WI for 116-D-8 1/8/2008 1/15/2008

RUReg Review Draft A Closure Doc fort.00-D-32 .1/31/2008 2/21/2008

RUReg Review Draft A Closure Docfor100-D-29 2/4/2008_ 3/19/2008

RUReg Sign Rev. 0 Closure Doe for 100-D-32 3/4/2008 3/11/2008

RURegulator Review Draft A W I for 11 8-D-1 3/17/2008 4/10/2008

RUReg Review Draft A Closure Docfor100-D-43 3/17/2008 4/29/2008

RUReg Review Draft A Closure Docfor118-D-5 3/17/2008 4/29/2008

RUReg Review Draft A Closure Doc for 100-D-1 3/31/2008 5/8/2008

RURegulator Review Draft A W I for 100-D-41 .. 4/1/2008 4/28/2008

RURegulator Review Draft A WI for 100-D-33 4/3/2008 4/30/2008

RURegulator Review Draft A W I for 100-D-35 4/8/2008 5/5/2008

RUReg Sign Rev. 0 Closure Doc for 1 00-D-29 4/10/2008 4/17/2008

RL/Reg Revie:w Draft A Closure Doe for100-D-45 4/10/2008 5/6/2008

RUReg Review Draft A Clos Doc for UPR-100-D-5 4/10/2008 5/27/2008

RURegulator Review Draft A W I for 118-DR-1 4/15/2008 5/12/2008

RURegulator Sign Rev. 0 W l for 118-D-1 4/21/2008 4/28/2008

RUReg Review Draft A Closure Doc for 116-D-5 5/512008 6/4/2008

RURegulator Sign Rev. 0 W I for 100-D-41 5/7/2008 5/14/2008

RUReg Sign Rev. 0 Closure Doc for 100-D-1 5/12/2008 5/19/2008

RURegulator Sign Rev. 0 WI for 100-D-33 5/12/2008 5/19/2008

RURegulator Sign Rev. O W I for 100-D-35 5/14/2008 5/21/2008

RUReg Sign Rev. 0 Closure Doc for 1 00-D-45 5/15/2008 5/22/2008

RUReg Sign Rev. 0 Closure Doc for 100-D-43 5/21/2008 5/29/2008

RUReg Sign Rev. 0 Closure Doc for 118-D-5 . 5/21/2008 5/29/2008

RURegulator Sign Rev. 0 WI for 118-DR-1 5/21/2008 5/29/2008

RUReg Review Draft A Closure Doc for 116-DR-5 6/2/2008 6/16/2008

RUReg Review Draft A Closure Doc for116-DR-5 6/2/2008 6/30/2008

RUReg Review Draft A Closure Doc for 116-D-8 6/4/2008 7/21/2008

RUReg Review Draft A Closure Doc for 11 6-D-5 6/5/2008 6/16/2008

RUReg Review Draft A Closure Doc for 1607-D2:2 6/5/2008 7/22/2008

RUReg Sign Rev. 0 Closure Doc for UPR-100-D-5 6/18/2008 6/25/2008

RURegufator Review Draft A W I for 100-D-61 . 6/23/2008 7/21/2008

RUReg Review Draft A Closure Doe for 100-D-3 6/25/2008 8/11/2008

RUReg Sign Rev. 0 Closure Doe for 116-D-5 6/26/2008 7/7/2008

RUReg Sign Rev. 0 Closure Doc for 116-DR-5 7/1/2008 7/9/2008

RUReg Review Draft A Closure Doc for 100-D-47 7/16/2008 8/28/2008

RUReg Review DraffA Closure Doc for 100-D-41 . 7/21/2008 9/3/2008

RURegulator Sign Rev. 0 W I for 1 00-D-61 7/30/2008 8/6/2008

RUReg Sign. Rev. 0 Closure Doc for 1607-D22 7/31/2008 7/31/2008

RUReg Sign Rev. 0 Closure Doc for 116-D-8 8/12/2008 8/19/2008

RUReg Sign Rev. 0 Closure Doc for 1 00-D-3 9/3/2008 9/10/2008

RUReg Sign Rev. 0 Closure Doc for 100-D-41 9/15/2008 9/22/2008

RUReg Sign Rev. 0 Closure Doc for 100-D-47 . 9/23/2008 9/29/2008

RURegulator Review Draft A W I for 100-D-31 11/25/2008 12/29/2008

All Data is based on FY07 CPP with January 29, 2007 Month End Status 5 of 7



Field Remediation

Sample Design and Cleanup Verification for the February 2007 UMM

100-H

RURegulator Review Draft A W I for 11 8-D-3 11/25/2008 12/29/2008

RURegulator ReviewwDraft A WI for 100-D-40 12/2/2008 12/31/2008

R1Reg Review Draft A Closure Doc for 118-D-1 12/2/2008 1/20/2009

RUReg Review Draft A Closure Doc for 100-D-61 1/6/2009 2/19/2009

RURegulator Sign Rev. 0 WI for 100-D-31 1/8/2009 1/15/2009

RURegulator Sign Rev, 0 WI for 118-D-3 1/8/2009 1/15/2009

RUReg Review Draft A'Closure Doc for 100-D-35 1/8/2009 2/24/2009

RUReg Review Draft A Closure Doc for 118-DR-1 1/8/2009 2/24/2009

RURegulator Sign Rev. 0 W 1 for 100-D-40 1/13/2009 1/20/2009

RURegulator Review Draft A W I for 11 8-D-4 2/4/2009 3/4/2009

RUReg Sign Rev. 0 Closure Doc for 118-D-1 r2/11/2009 2/19/2009

DOE/EPA/Review & Approval AMP 2/12/2007 3/12/2007

RUReg Approve/Signature Rev. 0 WI 128-H-2 2/16/2007 3130/2007

RUReg Approve/Sign Rev. 0 W I 128-H-3 2/16/2007 3/30/2007

100-H DOE Review Bid 4/1802007 5/17/2007

100-H Award Subcontract - 5/1702007 5/17/2007

RL/Regulator Review Draft AW I for 116-H-9 11/29/2007 12/31/2007

RURegulator Review Draft A WI for 600-152 12/26/2007 1/23/2008

RURegulator Sign Rev. 0 WI for 116-H-9 1/10/2008 1/17/2008

RURegulator Sign Rev. 0 W I for 600-152 2/4./2008 2/11 /2008

RURegulator Review Draft A WI for 116-H-5 3/11/2008 4/7/2008

RURegulator Review Draft A W I for 100H Mud D 3/12/2008 4/8/2008

RURegulator Sign Rev: 0 WI for 116-H-5 4/16/2008 4/23/2008

RURegulator Sign'Rev. 0 W I for 100H Mud Daub 4/17/2008 4/24/2008

RL/Reg Review Draft A Closure Doc for 1 00-H-28:2 8/14/2008 9/27/2008

RUReg Review Draft A Closure Doc for 100-H-28:3 8/20/2008 10/3/2008

RUReg Review Draft A Closure Doc for 1 00-H-28:4 8/23/2008 10/9/2008

RURegu9ator Review Draft A W I for 118-H-1 8/25/2008 9/22/2008

RL/Regulator Review Draft A WI for 118-H-6 8/26/2008 9/23/2008

RUReg Review Draft A Closure Doc for 1 00-H-28:5 8/29/2008 10/15/2008

RUReg Review Draft A Closure Doc for 100-H-3 9/5/2008 10/18/2008

RUReg Review Draft A Closure Doc for 100-H-4 9/11/2008 10/24/2008

RURegulator Review Draft A W I for 1 00-H-33 9/17/2008 10/14/2008

RUReg Review Draft A Closure Doc for 100-H-7 9/17/2008 10/30/2008

RUReg Review Draft A Closure Doc for 128-H-2 9/20/2008 11/5/2008

RURegulator Review Draft.A W I for 11 8-H-2 9/25/2008 10/22/2008

RUReg Review Draft A Closure Doc for 128-H-3 9/26/2008 11/8/2008

RURegulator Sign Rev. 0 WI for 118-H-1 10/1/2008 10/8/2008

RURegulator Sign Rev. 0 W I for 118-H-6 10/2/2008 10/9/2008

RUReg Review Draft A Closure Doc for 1607-HI 10/2/2008 11/14/2008

RUReg Review Draft A Closure Doc for 116-H-9 10/2/2008 11/17/2008

RUReg Review Draft A Closure Doc for 1607-H3 10/8/2008 11/20/2008

RUReg Sign Rev. 0 Closure Doc for 1 00-H-28:2 10/22/2008 10/29/2008

RVRegulator Sign Rev. 0 Wf for 100-H-33 10/23/2008 10/30/2008

RUReg Sign Rev. 0 Closure Doc for 100-H-28:3 10/25/2008 11/1/2008

RUReg Revew Draft A Closure Doc for 600-152 10/27/2008 12/11/2008

RUReg Sign Rev: 0 Closure Doc for 100-H-28:4 10/31/2008 11/7/2008

RURegulator Sign Rev. 0 W6 for 118-H-2 11/3/2008 11/10/2008

RURegulator Review Draft A W I for 118-H-3 11/3/2008 12/2/2008
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Field Remediation

=f . Sample Design and Cleanup Verification for the February 2007 UMM

100-H
RUReg Sign Rev. 0 Closure Doc for 100-H-28:5 11/6/2008 11/13/2008

RURegulator Review Draft A W I for 118-H-4 11 /10/2008 12/9/2008

RUReg Sign Rev. 0 Closure Doc#or 1 00-H-3 11/12/2008 11/19/2008

RURegulator Review Draft A W I for 118-H-5 11/12/2008 12/1112008

RUReg Sign Rev. 0 Closure Doc for 100-H-4 11/15/2008 11/27/2008

RUReg Sign Rev. 0 Closure Doc for 100-H-7 11/26/2008 12/3/2008

RUReg Sign Rev. 0 Closure Doc for 128-H-2 11/29/2008 .12/6/2008

RUReg Sign Rev. 0 Closure Doc for 128-H-3 12/5/2008 12/12/2008

RUReg Sign Rev. 0 Closure Doc#or 1607-H1 12/11/2008 12/18/2008

RLJReg Sign Rev. 0 Closure Docfor 116-H-9 12/11/2008 12/18/2008

RURegulator Sign Rev. 0 W I for 118-H-3 12/11/2008 12/18/2008

RUReg Sign Rev. 0 Closure Doc for 1607-1-13 12/17/2008 12/26/2008

RURegulator Sign Rev. 0 W I for 118-H-4 12/18/2008 12/30/2008

RURegulator Sign Rev. 0 W I for 118-H-5 12/23/2008 1/5/2009

RUReg Review Draft A Closure Doc for 116-H-5 1/6/2009 2/19/2009

RUReg Review Draft A Closure Doc for 100H Mud D 1/6/2009 2/19/2009

RUReg Sign Rev. 0 Closure Doc for 600-152 1/8/2009 1/15/2009

RUReg Sign Rev. 0 Closure Doc for 116-H-5 3/16/2009 3/23/2009

RUReg Sign Rev. 0 Closure Doc for 100H Mud D . 3/16/2009 3/23/2009

Reg Sign Rev 0 Closure Doc for 116-N-1 1/29/2007 2/1/2007

RURegulator Review of Draft 100 Area ESD . 2/27/2007 5/16/2007

Public Review of Draft B 100 Area ESD 5/17/2007 7/11/2007

DOE Review 100-N Bid 2/29/2008 3/29/2008

RURegulator Review Draft A W I for 1 00-N-28 3/26/2008 4/19/2008

RURegulator Review Draft A W I for 100-N-53 _ 4/2/2008 .4/26/2008

RURegulator Review Draft A W I for 1 00-N-55 4/9/2008 5/3/2008

RURegulator Review Draft A W I for 100-N-65 4/16/2008 5/10/2008

RURegulator Review Draft A WI for 100-N-66 4/23/2008 5/17/2008

RURegulator Review Draft A WI for 1 00-N-68 4/30/2008 5/24/2008

RURegulator Sign Rev.. 0 WI for 100-N-28 5/1/2008 5/8/2008

RURegrllator Review Draft A WI for 100-N-79 5/7/2008 6/4/2008

RURegulatcr Sign Rev. 0 W I for 100-.N-53 5/8/2008 5/15/2008

RURegulatcr Review Draft A W 11 00-N-62 Pipes 5/14/2008 6/11/2008

RURegulatcr Review Draft A W I for 120-N=4 5/14/2008 6/11/2008

RURegulator Review Draft A W I for 628-2 5/14/2008 6/11/2008

RURegulator Sign Rev. 0 W I for 100-N-55 5/15/2008 5/22/2008

RURegulator Sign Rev. 0 W I for 100-N-65 5/22/2008 5/30/2008

RURegulator Sign Rev: O WI for 100-N-66 . 5/30/2008 6/6/2008

RURegulator Sign Rev. 0 WI for 100-N-68 6/6/2008 6/13/2008

RURegulator Sign. Rev. 0 W I for 100-N-79 6/13/2008 6/20/2008

RURegulator Sign Rev. 0 W I 100-N-62 Pipes 6/20/2008 6/27/2008

RURegulatar Sign Rev. 0 WI for 120-N-4 6/20/2008 6/27/2008

RURegulator Sign Rev. 0 W I for 628-2 6/20/2008 6/27/2008

RURegulator Review Draft A W I 100 N Misc Pipe 8/13/2008 9/10/2008

RURegulator Sign Rev. 0 WI 100N Misc Pipe . 9/19/2008 9/26/2008

RUReg Review Draft A Closure Doc for 100-N-28 2/19/2009 4/2/2009

RUReg Review Draft A Closure Doc for 100-N-53 2/26/2009 4/9/2009

RL/Rea Review Draft A Closure Doc for 100-N-55 3/4/2009 4/16/2009

2/8/2007 All Data is based on FY07 CPP with January 29, 2007 Month End Status 7 of 7
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Activity Activity

ID Descriptic

10 Contract Details

20 Derive Bounding Source Term

30
- --- -

Develop Approach

40 Meet with Greg Borden

50 Meet with Richard Self (DOE)

60 Modeling

70 Text Changes (USQt, and SARP)

80 WCH Review

90 Fluor Hanford Review

100 Incorporate Comments

Orig Early Early 2006 2007

O St t Fi i h
AUG SEP OCT N OV D EC JAN FEB MAR APR MAY JUN JUL-_ur ar n s

2 08SEP06A 07SEP06A

^4I11SEPO6A !14SEPO6A

15 18SEP06A !25SEP06A

- , - ^
126SEP06A 26SEP06A

1127SEPO6A 27SFP06A

1;-
02OCT06A

i ---
21 NOVO6A ^

_-- - - - -- - - - -- -----^---

7 02OCT06A
= ---
121NOV06A

--- - ----- '
827NOV06A D7DEC06A

I---
8127NOV06A 07DEC06A

^

05DEC06A ,25JAN07

110 Issue to DOE 1129JAN07 29JAN07

-- - - I ^.. - - -- ^
120 Provide Copy of SARP to FH 1 29JAN07 29JAN07

130 DOE Review 24 30JAN07 13MAR07

, - --- - - -- ^
140 DOE Issues SER 2114MAR07 115MAR07

150 Provide Copy of SER to FH 1 il 14MAR07 14MAR07

160 Accept Redlines, Tech Edit 3 19MAR07 21MAR07

-- _ - - -- - ^
170 Issue Rev. 1 1 22MAR07 22MAR07

Start Date 29AUG05 - Early Bar
Finish Date 16APR07

Progress Bar
Data Date 08JAN07

Run Date 09JAN07 14:32 Critical Activity

WCH

Spent Nuclear Fuel Transfer

Sheet 1 of 3
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2006 2007
AUG SEP OCT _ _-NOV DEC JAN FEB MAR APR MAY JUN JUL

180 Charaterization Kick-Off

90 Cogima/Areva Involvement

200 IWCP

210 Greg B. to resolve definition on fuel

-- -
220

I_ - - - -
Fence and Bunker Wnrk

230 Pre-Mockup/Walkdown

240 Order/Secure Fry Baskets

250 Project Startup Review

260
- -- _

MockupslWalkdown

270 Notify Safeguards and Security

280 PSI ( Greg B)

290 Notify FH of Characterization

300 B Characterization Setup

310 Characterization at B

320 Load "Fry Basket # 1

330 Package # 1 into sludge container

340 C Characterization Setup

350 Characterization at C

360 Load "Fry Basket # 2"

70 Package # 2 into sludge container

1 31OCT06A

19 01 NOV06A

12 01NOV06A

4 13NOV06A

4r14flFCr1RA

4;20DECO6A

i._.

20, 27DEC06A

22 02JAN07A

_--

122JAN07

--- -
4,24JAN07

- -- -- _ 4;29JAN07*

1I05FEB07

3 06FEB07

31 OCT06A

17JAN07

23JAN07

10JAN07

1R.tANn7

120DEC06A

31JAN07

01FEB07

- -
306FEB07

- -
08FEB07

- I--

1 12FEB07 12FEB07

3 13FEB07 15FEB07

3 13FEB07 15FEB07

3 13FEB07 15FEB07

Sheet 2 of 3



Activity Activity

ID Description

380 Prepare Shipping Papers

390 Summary Report

400 Reserve Flat Bed

410 Notify Fluor

420 Load and Tiedown #1

430 Shipment # 1

-
440-

- - - - ---- -
Load and Tiedown #2

- - -
450

-
Shipment # 2

Orig Early Early 2006

Dur Start Finish
AUG SEP OCT NOV

4 20FEB07 126FEB07

-^ -
420FEB07

-I-- - -
26FEB07

8,05MAR07" 15MAR07

-
1' 19MAR07

-
19MAR07

-- _-
11i22MAR07

_ -

22MAR07

,

2007
N FEB MAR APR- -_ MAY

. ^

.

1 02APR07

4! 03APR07

8'12FEB07' 26FEB07

8 05MAR07
_- --- -

15MAR07

1 19MAR07

^

19MAR07

-- -
1t20MAR07 20MAR07

1^21MAR07 21MAR07

-}-
8 ! 19MAR07

-
29MAR07

- ---- _

460 Schedule Repair & ID of Resources of Cask B

470 Reserve Crane

480

. - -- - -- -
Load Cask A on Flatbed

490 Deliver Cask A to BC

500 Unload Cask A at BC

I
510

- - - -
Prepare for Repair of Cask B

520 Repair Cask B

530 Leak Test Cask B

540 Cask B Certified

4 09APR07 12APR07

-- -
1 16APR07

- - - -
16APR07

II

^

^

-̂ --- ^
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3.+tivity Activity Orig Early Earty 2006 2007
AUG SEP OCT NOV DEC JAN- FEB MAR APR MAY JUN JUL AUG SEP OCT

ID Description Dur Start Finish

10000 ,Prepare Project Schedule (Carlson) i 2i300CT06A 310CT06A

10010 Prepare Design Documents Checklist (Carlson) 2130OCT06A 31OCT06A

10020 Confirm Revisions Req'd or Not (Tina) 2 01NOV06A 02NOVO6P

10030 Incorporate Changes (if needed) (Tina) 2O6NOV06A 07NOV06F

10040 Revise Exh. D (Tina) 406NOV06A 09NOVO6F

.. _. _ .._ . - _ . . - .. - .;. - t-- -.. _ . ! ...

10050 Revise Exh F lTina) 4ju6NOV06A 09NOVO6P

10060
- - _- - =-

Revise Exh. F (Bentz) 8106NOV06A 21NOV06P

10070 New Thermo-Calc(s) (Tina) Bi.06NOV06A 05DEC06A

10110 Design Discuss/Treatment w/Regulator (Dean) 2 06NOVO6A 06DEC06A

- _
10120 Revise Treatment Plan (Peloquin) 406NOV06A 27NOV06F

10080 Design Review (Tina) 4 127NOV06A 30NOV06A

10130 Internal Review Treatment Plan (Peloquin) 1 28NOV06A 28NOV06A

10140 Inc. Comments into Treatment Plan (Peluquin) i 11 28NOV06A 28NOVO6p

10150 Reg'r Review Treatment Plan (DOEEPA) 12 28NOV06A 12DEC06

10090 Incorp. Review Comments (Tina) 4:30NOV06A 07DEC06A

10100 Issue Change Notice (Tina) 2; 11DECOfi 12DEC06

10160 Incorporate Reg'r Comments (Peloquin) 2 13DEC06 14DEC06

10170 Issue Treatment Plan (Peloquin) 0! 18DEC06

10180 Subcontract Mob. Equip/Materials (Jonetta) 12113DEC06 08JAN07

Start Date 29AUG05 Early Bar
R1C3

Finish Date 09JUL07

Data Date 11DEC06
Progress Bar WCH

Run Date 31JAN07 15:08 Critical Activity
116-C-3 Remediation

^
^

^

^

^

^
1

T

^
1

I
I

I

^

1 of 5

O Primavera Systems Inc



Activity Activity Orig Early Early

ID Description Dur Start Finish

10190 Revise Plans (Exc, Transp. HASP, etc) (Jonetta) 12 13DEC06 08JAN07

10200 Review and Approve Submittals (Jonetta) 8,09JAN07 22JAN07

10220 Reviewers Conduct Reviews (Decker) 22128NOV06A 09JAN07

10210 Prepare PSR PlanlChecklist (Decker) 829NOV06A 18JAN07

10230 Document Reviews ( Decker) 1805DEC06A 09JAN07

10240 Conduct Review MtqlPost Stnrl i m IternE 1 i OJAidu r '10JAN07
(Decker)

10250 Director Authorize Work To Proceed (Donahoe) 0 i 11 JAN07

10330 ' OMP (Pitts, Ware) 20 115NOV06A 21 DEC06

10350 Engineering Crosswalk (Strom) 8;15NOVO6A 11DEC06

10360 Waste Profile (Stocker) 8 28NOV06A 12DEC06

10260 Survey Req'mts Tech Assessment (Wiles) 4104DEC06A 11DEC06

10300 JHA (Dixson) 12104DEC06A 21DEC06

10310 Excavation Permit (Jonetta) 12 j 04DEC06A 21 DEC06

10320 'SSWMI (Stocker) 12 04DEC06A 21DEC06

10340 TI/AB Compliance (Dixson, Strom) 12:04DEC06A 21DEC06

10370 SAF (Charlene) 8-04DEC06A 14DEC06

10270 ERSTI (Wiles) 4 12DEC06 18DEC06

10280 ALARA Review (Jonetta) 4 12DEC06 18DEC06

10380 Other Doc's (Dixson) 2 13DEC06 14DEC06

10290 RWP (Wiles) 4 19DEC06 27DEC06

10430 Perform other Readiness Activities (Jonetta) 20127NOV06A 03JAN07

10390 IHE/OMP (Tina) 8 18DEC06' 18DEC06

2006 2007
AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT

Sheet 2 of 5



Activity Activity

ID Description

10400 RW P (Jonetta)

10410 JHA (Dixson)

10420 Other Site Specific Training (Jonetta, FE&C

10440 Work Package Walkdown ( Dixson)

Orig Early Early

Dur Start Finish

8 18DEC06' 03JAN07

8: 18DEC06' 03JAN07

818DEC06' '03JAN07

10450 ! Prepare SAF (Lorna) 8106NOV06A i 21 DEC06

10442 Prepare Treated Waste Sample Plan Draft ^,4!18D^Cu6 UaMAR07
:(L"uiid)

10490 Finalize and Issue (Lorna) 1 127DEC06 27DEC06

10500 RUReg Review (Lorna) 47;28DEC06 22MAR07

10444 Review Waste Sample Plan Draft (Lorna) 4 12MAR07 15MAR07

10446 Inc. Comments on Waste Sample Plan Draft 3119MAR07 21MAR07
(Lorna)

i
10448 Issue Treated Waste Sample Plan (Lorna)

. -
0I22MAR07

10510 Inc. Comments (Lorna) i 2)26MAR07 27MAR07

10520 RUReg Approve (Lorna) 1 28MAR07 28MAR07

10530 Expose Tanks (Jonetta)

10620 ; Moc-up on the North Tank

10630 Construct North Tank Scaffolding

10850 Cut Hole in North Tank

10860 Insert Mixer in North Tank

10870 Sample North Tank

10880 Add Acid to North Tank

10890 Add Ferrous Sulfate to North Tank

10900 Add Dry Materials to North Tank

3106FEB07' 08FEB07

11 12FEB07 12FEB07

2'13FEB07 14FEB07

2;15FEB07 20FEB07

121FEB07 21FEB07

4 21FEB07 27FEB07

1 22FEB07 22FEB07

1'22FEB07 22FEB07

1'22FEB07 22FEB07

2006 2007
AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT

i.i

:
I` I !

T
iJ

TI

T

T

T

T

T

T
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Activity Activity Orig Early Early

' ID Description Our Start Finish

10910 Mix Liquid in North Tank 1 22FEB07 22FEB07

10540 Construct Scaffolding ( Jonetta) 2j26FEB07 27FEB07

10550 Cut Huics in Tanks (Jonettaj 2 28FEBu7 01MAR0'

10560 Insert Mixers (Jonettal 1 05MAR07 05MAR07

10070 Sample ( Jonetta) 4; 05MAR07 ! 08MAR07

10580 Add Sulfuric Acid ( Jonetta) 1 - 06MAR07 : 06MAR07

10590 Add Ferrnuc cu!f^tc (Josmiia) 106MAR07 06MAR07

10600 Add Dry Materials ( Jonetta) 1 06MAR07 ' 06MAR07

10610 Mix Liquid (Jonetta) 1 , 06MAR07 06MAR07

10616 Review Results/Cont. Path or Change to 1'07MAR07 07MAR07
"B"(Dean)

10640 Shear Tank (Jonetta) 4;08MAR07 14MAR07

10650 ! Collect Treated Waste Samples (Jonetta) 108MAR07 o8MAR07

10670 Rubbelize Material ( Jonetta) 4108MAR07 14MAR07

10660 Laboratory Analysis TCLP ( Juneita) 4 12MAR07 .15MAR07

10680 Loadout ( Jonetta) 4 15MAR07 21 MAR07

13690 Collect Verification Samples (Jonetta) 1 22MAR07 22MAR07

10700 Laboratory Analysis ( Lorna) 12 26MAR07 12APR07

10710 Prep Backfill Concurrence & Reg Approve 8 16APR07 26APR07
(Lorna)

10720 Backfill ( Jonetta) 4' 30APR07 03MAY07

10730 Data Review ( Lorna) 4' 16APR07 19APR07

10740 Prepare Data Calcs/DQA ( Lorna) 8 23APR07 03MAY07

10750 Prepare Internal Draft ( Lorna) 8:23APR07 03MAY07

10760 Technical Edit (Lorna) 1 07MAY07 07MAY07

2006 2007
AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT

T

^

T

^
°

T

^

T
I

T

T,

^
i i..

T

T

T

T

T

T

T

T
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Qctivity Activity Orig I Early
ID Description Dur Start

10770 Internal Review (Lorna) 2 08MAY07

10780 Incorp. Comments (Lorna) 2 10MAY07

10790 Prepare Draft & Submittal (Lorna) 2 15MAY07

10800 Submit Draft A to RUEPA (Loma) 0 17MAY07

10810 RUEPA Review (Lorna) 24 17MAY07

10820 Inc. Comments (Lorna) 3 02JUL07

10830 RUEPA Sign (Lorna) 1! 09JUL07

10840 Issue RSVP (Lorna) 0 10JUL07

Early

Finish

09MAY07

14MAY07

16MAY07

2006 2007
AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT

28JUN07

05JUL07

09JUL07

Sheet 5 of 5
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Activity Activity

ID Dcscriptit

1000 Secure FH cost estimate

1010 Prepare Work Order/Scope of Work for FH

1020 FH Review and Accept Work Order

1030 Prepare Draft SAI

1040 DOE/EPA Review SAI

1050 IWCP -

1120 FH Prepare DOW, Drilling Subcon., Planning Docs.

1060 Site Prep/Stake Well

4 31JAN07 06FEB0741

4,31JAN07 i06FEB07

4I07FEB07 13FEB07

1 'iFFR[i7

4 16 07FEB07 06MAR07

I 1 1',14FEB07 14FEB07

2007
JAN FEB MAR APR MAY JUN J

8 15 22 29 5 12 19 26 5 12 19 26 2 9 16 23 30 7 14 21 28 4 11 18 25 2

Secure FH cost estimate

Prepare Work OrderlScope of Work for FH

FH Review and Accept Work Order

^
Prepare Draft SAi

DOE/EPA Review SAI

_ _ _ ---- -
tWGP

FH Prepare DOW, Drilling Subcon., Planning Docs.

^ Site Prep/Stake Well

^
^ Waste Management to Revise/Review SWMI

Air Monitoring Plan

1080 Waste Management to Revise/Review SWMI

1090 'Air Monitoring Plan

1150 ESD Development

1100 Develop RWP

1070 EPA Walkdown/Stake Well

1110 DrilllSample Borehole

1130 Summary Report

1140 Debrief DOE/EPA

Start Date

Finish Date

Data Date

Run Date

'^ Prima:era Inc.

Early Bar

Progress Bar WCH

Critical Activity
118-B-1 Borehole

Classic Schedule Layout

Develop RWP

EPA Walkdown/Stake Well

^
DrilllSample Borehole

^

Summary Report

^
Debrief DOE/EPA

Sheet 1 of 1

Aate Revisio n I Checke d Approved

-^ ,-_

-+ --- -

Orig Rem Early Early

Dur Dur Start Finish

4' 4!22JAN07' 25JAN07

2 2,29JAN07 30JAN07

14FEB07

8 S 14FEB07 27FEB07

8, 8 14FEB07 27FEB07

1 1 15FEB07 15FEB07

9 907MAR07 121MAR07

12 12 22MAR07 11APR07

1 1 12APR07 12APR07



2/8/2007

118-B-1: • Recovery plan for tritium: Nearly 1,000 tritium samples taken of various facilities, equipment, vehicles and
all results were below the action level of 10,000 dpm/100 cm2. Approximately two days of surveying
within the CNID trailer remain.

• Tritium bore hole: See schedule.
• Hg soil loadout will be initiated 2-09-07.
• Anomaly work is currently on hold. A total of 40 containers remain.

• SNF characterization: See schedule.

Backfill: • Backfill of 128-B-3, 118-B-6, 118-C-1, 100-B-14 and 100-C-9 will complete next week.

116-C-3: • Our current subcontractor has determined that they do not have the expertise to successfully and
safely execute this work. We are currently securing another subcontractor for this work.

• See schedule.

Miscellaneous: • 100-C-7 characterization support - potholing, prep work.

• 1607-B1 Septic - chacterization support.

Schedule Status.xls UMM 2/8/2007
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DEC 19 '06 01 :5---PM IdCH 509 372 9292 P.2i3

&

Waste Sitet
^---

1 I8-C-1 srrri;><I Ground BACKFILL CONCURRENCE CHECKLIST WIDS No: •

i
(Concurrence to Proceed with Waste Site Ssckfill Opcrations) 118-C-1

this checklist is a summary of cleanup verification results for the 1 18-C-1 Burial Ground. The checklist is intended as an agreement allowing the
ftCCC subcontractor to backfill the exc2vaGon prior to the issuance of the final rcmaining sites verification package. Copies of calculations arc
included with this chccklist with ri:sults summarized below.

Regulatory
RcmcditU Action Goals (RAG) Results RAG Attach.Requirement Attained

Direct Exposure - 1. Attain 15 mrcrnlyr dose rate above I. Maximum predicted dose rates for each
Radionuclides background over 1,000 years. sampling area at the 118-C-1 site are below 15

mrem/yr. Inclusion of one carbon-14 result for
the staging pile area would reault in an overly Yes E
conservative cal :ulatcd dose rate, therefore, soil
associated with this result will be backfilled to
deep zone portions of the site.

Direct P.xposure - 1, Attain individual RAGs. I. polycyclic aromatic hydrocarbons were detected
Nonradionuclides above the direct exposurc RAGs in a verification

sample at I 18-C-1 staging pile urea, but
determincd to be the result of asphalt cross-
contarrunation, Asphalt that has been used for
structural and construction purposes is excluded

YeS A, B, C-
from consideration as a dangerous waste, is
hstcd as an inen solid waste, and does not
present a significant health risk for this waste
site. All other individual COGCOPC
conccntrations are below the direct exposure

criteria.

Nonradionuclidc I. Attain ha?ard quorient of less 1. Thc htvard quotients for individual
D

(tisk Requirements than I f or no ncarc inogens. nonradionuclide COCsJCOPCs are less than I.

2 Attain cumulative hazard quoticnt 2. The cumulative ha7ard quotient for all sampling ll

of less than I for noncarcinogens. areas (1.6 x l0-') is lesF than I.

3. Anain excess cancer risk of <I x 3. Excess cancer risk values for individual Yes

10'6 for individual carcinogens. nonradionuclide COCs/COPCs arc less than D

I x 1

4. Attain a total cxccss cancer risk of 4. The total excess carcinogenic risk for all D

<1 x 10 5 for carcirtogens. sampling areas (1,6 x 104) is less than I x 1

Crroundwater/ltiver I. Attdin s ngle COC groundwater & 1, Among the radionuclide COCs, cesium-137,

Protection - rivcr "kGs. cobalt-60, nickcl-63, strontium-90 and tritium
Yes

F

Radionuclides are calculated to reach groundwater at

conccnlrations significantly below the RAGs.

2. Attoin l^ational Primary Drinking 2. The maKimum culculated drinking water dosc

Watcr Regulations 4 mrem/yr from beta/gamnta-emirting radionuclides is less YeS F

(beta/ganma) dose standard to than 4 nuem/yr.
targetre--eptor/organ.

3. Meet drinking water standards for 3. No alpha-emitting radionuclide COC/COPCs

alpha --mitttts the more stringent were detected in vcrifieation soil samples.

of 15 pClL MCL or l/25'h ofthe Yes A,C

derived concentration guide for
DOE Orcler 5400.5,

4. Meet total uranium standard of 4. No uranium isotopes were detected above YeS A,C
21.2 pCi/L. buek^,`round levels in veriGcation soil samples,



DEC 19 '06 01:5='PM WCH 509 372 9292 P.3/3
&

Waste Site:
118-G1 Burial Ground BACKFILL CONCURRENCE CHECKLIST WIDS No:

(Concurrence to Proceed with Waste Site Backfil) Operations) 11 B'C'1

Regulatory
Requirement

Remedial A.ctiorx Goals (RAG) Results RAG
Attained

Ref.

Groundwatcr/Rivcr I Attain individual nonradionuclidc I. Rcsidual conccntrations of multiplc mctals and
Proreetion - groundwatrr and riv^^r eleanup organic compounds cxcceded soil RAGs for the
Nonradionuclides rcquirements. protection ofgroundwater and/or the Columbia

Rivcr. However, none of these constituents is
predicted to migrate to groundwater ( and thus ^eS A
the Columbia River) at concentrations exceeding
groundwater or river criteria within 1,000 years.
Therefore, residual concentrations achieve the
remedial aclion objectives for groundwater and
river protection.

Other Supporting I. S;te-Specific Close-out Approach G
information

2. Snmpling Design H

3 Stunplc Area Layout 1

All citations above and attached sheets are on record with Washington Closure Hanford, Records and Document Control. Above

noted regulatory requirements have been attained.

t. N. 1o.b

WCH Manager D WCH Project Engineer Date E Project Manager Date

Given the attached information, DOE can proceed with backfill of the site with minimal risk. Final approval that the site has met

remedial action objectives and goals will occur with the submittal, review, and approval of the Remaining Sites Verification

Ptrckage(s) by the lead rtgulatqry agency.

^ ^a^13 6G N/AN/A

LP 'XAy Mana D ate ^ Ec olo gy Project Mana er Date
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Activity % Early Early Earned value 2006
.[A

7
^IF._1^1^M_^. J;A _^^Pt^ M^A II(Description Comp Start Fnish cost ( BCWP)

A M J I J A

3-K-1

n o;.;arv^^^ 3o^rE nq ^ nr,

0 01OCT07 30JUN09 0

14SEP06A 127SEP07 100,958.021

I
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Golden, James W

From: Parnell, Scott E
Sent: Thursday, February 08, 2007 12:34 PM
To: Golden, James W
Cc: Donnelly, Jack W
Subject: Today's UMIV1

Jim,

I won't be making today's UMM. Please provide the following update for the 618-10/11 project.

The design solution was submitted to RL Wednesday January 31.

Thanks
Scott

1



l./

300 Area Field Remediation Status
February 8, 2007

Mobilization for 618-7 Burial Ground remediation continues. A final date for start of
remediation will be set after impacts of the recent events at other sites have been
evaluated and any corrective actions and Lessons Learned disseminated.

0 Readiness for remediation is TBD.
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6)

100 Area D4 Status
February 8, 2007

100/300 Area Combined Unit Manager Meeting

Ongoing Demolition Activities
• 163-N/183-N - Above grade demolition complete, Below grade on 163N continuing. Load-out

postponed due to ERDF compaction analysis.

• MO-050/MO-358 - Above grade demolition complete, load-out postponed due to ERDF
compaction analysis.

• 1312-N LERF - Liner removal.

60-Day Project Look Ahead
• 107-N Tank resin removal.

• 1705N/NA and 1706N/NA load-out.
• 182-N Asbestos removal.

• 184-N/NA Hazardous material removal.

• Remaining 1802N Pipe to be shipped to ERDF.

• 1 1N and 13N pad demoflition.

• DOE and Ecology approval of 100-N Ancillary Facilities Waste Characterization SAP.
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300 Area D4 Statas
February 8, 2007

100/300 Area Combined Unit Manager Meeting

Characterization/ Hazardous Material Removal
• 3706 - Hazardous material removal is ongoing.
• 3720 -Hazardous material removal is ongoing.
• 324 - Hazardous material removal is ongoing.
• 327 - Hazardous material removal is ongoing.
• 3718E - Hazardous material removal is completed.

• 3731/3731A - Hazardous material removal is completed.
• 3707-H - Hazardous material removal is completed.

Ongoing Demolition Activities
• 305/ 305-B - need to backfill

• 333 - size reducing debris in preparation for load out/disposal
• 306W - is planned to begin once the demolition debris backlog is worked off.

• 306E - load out is on hold.

60-Day Project Look Ahead ,

• Complete building debris load out from 333, 306E, and 306W

• Begin demolition of 3731, 3731A, 3707-H, and 3718E.

• Begin hazardous material removal at 3709, 3745, 3745A, 3745B, 3746, and 3746A

• Address DOE and EPA comments on revision to RAWP #1 (consolidated scope from Action
Memo #1, #2, and #3).

• Complete installation of temporary fencing around the southern portion of the 300 Area.

• Complete 305 and 3D5-B backfill
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C_!/
100/300 Area Unit Manager Meeting

February 8; 2007

RI55 Status Report

105-KE/105-KW Reactor Facilities and Ancillary Facilities:

• Action Memo: Approved 1/4/07

• RAWP: Approved 2/5/07

105-N/109-N:

• Asbestos/H'azardous Material Removal Subcontract

o Awarded to NetCompliance Services-Performance Abatement Services

(NCEa-PAS)i

o Kick-off meeting held 2/6/07
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1D

End State and Final Closure
February 2007 UMM Status

Orphan Sites Evaluations
• OConducting historical review of 100-H Area^
• Initiated field investigation of 100-IU-6
• 98% complete with 1 00-IU-2 field investigation (on standby pending Eagle

nesting)
• Continuing planning efforts for inter-areas evaluation (122,000 acres)

Upcoming Actions
• RL and Ecology review of draft 100-D Area Orphan Sites Evaluation Summary

Report- 2/13 through 3/16

Long-Term Stewardship

Upcoming Actions
• Regulator review of draft Planning for the Transition to Long-Term Stewardship

Under the River Corridor Closure Contract - 2/26 through 4/6.



C,-0)

End State and Final Closure
Risk Assessment Status

February 8, 2007

General Status

100/300 Area RCBRA Component
• Work continues on completion of the 100 Area and 300 Area Component of the RCBRA. A

workshop to discuss risk assessment observations and data questions with Tri-Parties and
stakeholders will be held on March 21, 2007. The web-based risk assessment data interface
is available - Contact Steve Weiss for access.

Inter-Areas

• Rev. 1 of the SAP (DOE/RL.-2005-42) received final approval.

• Sampling activities are in progress - Pore-water, surface water, sediment, surface water in
progress; Electro-fishing and mussel sampling are the next collection activities.

Columbia River Component

• WCH submitted an estimate to RL for completing the work plan, scoping DQO, and scoping
study sampling plan. R.L is developing a response.



RCC End State and Final Closure Project

Risk Assessment - Document and Involvement Look Ahead
February-07

Target Start Regulator Target
Task Document Activity Status

Date Review End Date
.8 •s, Y'

•?"^ p ^•
. .._ `_

:^ '&ti tY'"q•-' P t v^'w`! av $ .'4

. . . _..,. . i .. .. _. ,'^. .:3'^....
" -,P ^

,^'^ ^ . v.. ^+°`°fii.Y

..^.
^r ^bt^^`"`^. ^t'^ i2E.35,&_

.^• - , .`M1 .. .u„ . _
^ , . . -..< _ . To .x,.^

'Gr . .,

^̂
W.^.F." . ':. .. '"P '^ ^?^

^^"^}.

. . ._ aa, • ,_x^:

4 3g^
^""

,S.+c.^`qPYFi.. ,_ ..- x r _ . "k ^

100 & 300 Area

t

100 Area and 300 Area

f th RCBRAC t
Risk Assessment Report in Development In Progress 1 -Apr-06 1 -Jul-07 22-Oct-07

Componen omponen o e

,: ..^ _ .:. ..`._ _ .-.., .
. .... ..._..

•^'.en..a ,. . .^^..._ . -,.._ w. , .._ ._._ •-_.:..

r ...

.aF-'u.,r^r. ..`.^^._ ,^:. ^.,-^:8'T;..:. ., e*:L....s.,. . _ _ ..
. _. . ..,_. ^... .

^-^. $^ , ^:,,, ^^v'-,:.r _

Columbia River Risk Assessment Work WCH Submitted Scope, Schedule, Resource Estimate for
Pending TBD TBD TBD

Component Plan, Scoping WP completion and scoping study

5

Inter-Areas
Inter Areas SAP

SAP Rev, 1 Approved Complete 2-Aug-06
Aug 1,2006 -

28-Apr-55
Addendum Sept 14, 2006

=^-i`.'.H q:x; 3
_ .. fi•L .

!*F'E^ ^ 5 bJ3.., ^ "Ia*&^ li7 ^'.^' •^°A
'ai4v X^F ^ ,R ^ ..,. ^ . .. .,,..t^ ^...- . ,.... . .

F
^ ^ Dg'^•

, ,
c.E ir"aacw^,:. T^

^i^N^^F
^.•C'

.¢9:n3del

Y? " ^^ Fv ^^$ . Y°.a^k .1
.

Integrated Strategy for stakeholders -
Integration Achieving Final Cleanup Anticipated to be published as a Rev. 0 document In Progress 3-Oct-05

Nov. 9 - Mid Jan
TBD

Decisions

W5

Trustee Call-in/Project Managers Planned 8-Feb-07

Risk Assessment Project Managers Planned 22-Feb-07

Trustee Call-in/Project Managers Planned 8-Mar-07

Risk Assessment Project Managers Planned 22-Mar-07

Trustee Call-in/Project Managers Planned 12-Apr-07

Meetings/
Risk Assessment Project Managers Planned 26-Apr-07

Workshops Trustee Call-in/Project Managers Planned 10-May-07

Risk Assessment Project Managers Planned 24-May-07

Trustee Call-in/Project Managers Planned 14-Jun-07

Risk Assessment Project Managers Planned 28-Jun-07

103 Area and 300 Area Risk Assessment Workshop Planned 21-Mar-07 In Richland

CC))
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Uli

Date: February 8, 2007

Project: Inter-Areas Shoreline Risk Assessment

Agreement: In 7anuary, a surface water sample collected at a slough east of Energy
Northwest (RCERA Sc Aq, DOE/RL-2005-42, Rev. 1) arrived at the laboratory with two
sample bottles b;roken. Agreement was reached among the regulatory agencies and the
contractor that the most efficient and effective solution was to recollect those two
samples. These samples were collected on February 5, 2007 and will be shipped to the
laboratory February 8, 2007.

L 8- fe.^c,^L ary - aoo^
Price/Ecology Date

Larry

^^, 9M 7
Date
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